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UNCLASSIFIED
Name of Contractor: Collins International Service Company (CISCO)
MONTHLY CONTRACT STATUS REPORT NO. O
For Period 1 DEC 84 to 31 DEC 84 Date: 14 JAN 85

Contract No. 84*X3900600*000 Task No. LEASE APPL Project No. INTERNET
Period of Contract 6 MAR 84 to 5 FEB 85 (See Comments)

Estimated Cost Fee Total
Amount of Contract 189,966 20,896 210,862
Amount of Obligations This Period (2,459) (270) (2,729)
Amount of Expenditures This Period 3,319 365 3,684
Amount of Oblig Plus Expend to Date 141,553 15,570 157,123
Estimate of Funds to Complete 48,413 5,326 53,739
Percentage of Funds Expended to Date 75
Percentage of Work Completed to Date 75

1. Is work on schedule? No, the requirement/decision to engage an International
Service Carrier (USISC) has delayed lease approval.

2. Can the contract be completed in the authorized time? No, we estimate at
least 90 days delay will result from USISC requirement.

3. Can the Contract be completed with the authorized funds? Yes, if contract
mod is processed per CISCO letter 21 Nov 84, and USISC can be engaged in Jan
85.

Comments:

A contract MOD proposal was forwarded to extend completion date from 5 NOV 84 to
5 FEB 85. FBIS meanwhile has solicited USISC bids which are due 21 Jan 85. If
successful, completion under the pending MOD will be undertaken by CISCC. If
unsuccessful, further extension will be necessary. The extent of same will be
dependent upon the strategy adopted by COTR after evaluation of USISC bids.

Technical Progress in Period:

The FCC has re-reversed jits "Authorized User" decision, restoring the 1982
decision. This is believed to improve FBIS prospects for Lease Approval once a
proper application is filed.

Objective for the Next Period:

Review USISC RFP responses with COTR -- commence final project reports if results
so indicate, support new strategy if indicated instead.
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